



## **DOUGLAS COUNTY ADULT DETENTION & LAW ENFORCEMENT CENTER**

### **CONTROL REPORT    MAY 2011**

Sheriff Miller and his staff are happy to report that progress on the new Adult Detention & Law Enforcement Center is proceeding at a fast pace. We apologize that there was no report available for the month of April but we will attempt to catch the public up on what has been going on with the construction. All awards for bid packages for completion of the facility were finalized in the month of May except for the only remaining package which is **Signage**. More work has to be coordinated with the Architect before the Signage package can be finalized and released.

The other significant news for Douglas County was the update on local participation on the project. The Sheriff and Board of Commissioners were committed to utilizing as much local labor, goods and services on this project as possible. The construction team has worked tirelessly to make this happen. As with any job of this type, there were certain specialized products that were simply not available in and around Douglas County. They included:

- Commercial Doors, Frames & Hardware
- Prefabricated Steel Cells
- Elevators
- Certain Mechanical & Electrical Equipment

